



# SANTHIGIRI

## COLLEGE OF COMPUTER SCIENCES

Affiliated to MG University and Approved by AICTE

### Project Planning and Preparation

ADD-SW-04

Time :1 hr

Marks:20

Date: 25/11/2021

(Answer all Questions)

(1\*20=20)

1. What is Cost Plan
2. What is PERT
3. What is CPM?
4. What is Itemized Budget
5. Fund Raising Technique
6. Difference between outcome and output
7. Importance of midterm evaluation
8. What is risk Analysis
9. Fund Raising Technique
10. Difference between outcome and output
11. Importance of midterm evaluation
12. What is risk Analysis
13. What is GANTT Chart
14. What is Performance Appraisal
15. What is Cost Plan
16. What is PRA
17. What is Project Management Cycle?
18. What is Project Budget?
19. What is FCRA?
20. What is Logical Frame Work Analysis?

*Parakkal*

